datawazi_ Client workflow & payment points

INTERNAL v1 · November 2026 · details: internal/finance/BILLING.md · templates: delivery/README.md

1 · Fit — free · ~1–2 weeks

01 Enquiry → book fit check
cal.com/datawazi/fit-check · email 1–2

02 30-min fit check call
Problem, why now, success, budget range. Never quote prices. · fit-check-call-guide.md

03 Send intake workbook
Client fills it in 2–5 days · Client_Intake_Client.xlsx

04 Score privately
Complexity, data readiness, budget fit, fit with us · Client_Intake_Quick.xlsx + scorecard

05 Second discussion (30–45 min) → choose route

- **A · Clear & small** → straight to proposal
- **B · Unclear / messy data** → sell the paid readiness audit first
- **C · Not a fit** → refer out (email 4)

2 · Commercials — ~1–2 weeks

B Route B: readiness audit (1–2 weeks)
Quotation + short SOW → plan → interviews, data review → roadmap readout · audit templates

RM **Audit: 100% upfront** (or 50% to book / 50% at readout)

06 Proposal
Outcome, scope, timeline, price, payment schedule. Valid 30 days · proposal-template.md

07 Quotation
DW-Q-YYYY-NNN, payment schedule, acceptance · Quotation_Template.xlsx

08 SOW + MSA signed
+ NDA, + DPA if personal data · GLC/govt: get the PO number

RM **Invoice 1: deposit** 50% (50/50) or 40% (40/40/20) · email 11 · log in tracker

Gate: no work until invoice 1 is paid. Book kickoff after the money lands.

3 · Delivery — typically 4–12 weeks

09 Kickoff & access
Accounts, PDPA checklist, success measures from intake Q3 · kickoff/

10 Solution design → sponsor signs off
Architecture, wireframes · solution-design-template.md

RM **Invoice 2: 40%** 40/40/20 only · at design sign-off or build complete

11 Build in weekly sprints + demo
Weekly update, RAID log · scope changes → signed change request

RM **Change requests** billed on CR signature or with the next milestone

12 Test & UAT → client signs off
Every number reconciled to source · UAT log

13 Launch & handover
Docs, training, go-live · handover pack, go-live checklist

RM **Final invoice** 50% (50/50) or 20% (40/40/20) · on go-live / UAT sign-off

4 · Run & grow — ongoing

14 Hypercare 2–4 weeks
Included in the price, never invoiced · hypercare-plan.md

15 Support retainer (optional)
Monitoring, fixes, small changes, monthly report

RM **Retainer: monthly in advance** 1st of the month · min. 3 months

RM **Third-party costs** client pays vendor directly, or at cost monthly

16 Close review + case study
Internal lessons; case study only with written approval

17 Next phase
Back to step 05 → new proposal (email 10 at 60–90 days)

Payment schedules

Audit / workshop	100% upfront (audit may be 50 / 50)
Smaller build	50% signing · 50% go-live
Larger build	40% signing · 40% design sign-off or build complete · 20% go-live
GLC / govt, no deposit	PO first, then e.g. 30 / 30 / 30 / 10 milestones on their payment terms
Retainer	Monthly in advance, minimum 3 months

Getting paid

- Invoices due in **14 days** (GLC: their terms, PO required)
- Invoice no. **DW-INV-YYYY-NNN**; quote no. on the SOW; SOW and PO no. on every invoice
- Log every invoice in **Payment_Tracker.xlsx**; review overdue every Monday
- Chase: day 1 → email 12 · day 7 → email 13 · day 14 → call sponsor, pause if allowed

Never

- Start work before the first payment clears
- Quote prices on the fit-check call
- Publish prices or payment terms (website, social, info pack)
- Invoice hypercare separately
- Delete or reuse an invoice number