# Change Request {{CR_NUMBER}}

**Project:** {{PROJECT_TITLE}} · **SOW:** {{SOW_NUMBER}} · **Raised by:** {{NAME}} · **Date:** {{DATE}}

## 1. What is changing

{{Describe the change in plain words}}

## 2. Why

{{Business reason}}

## 3. Impact

| Area | Impact |
|---|---|
| Scope | {{Added / removed / changed deliverables}} |
| Timeline | {{e.g. M4 moves from 12 Dec to 19 Dec}} |
| Fees | {{CR_FEES}} |
| Risk | {{}} |
| Other work | {{What is paused or pushed back}} |

## 4. Options considered

1. {{Do the change as described}}
2. {{Do it in a later phase}}
3. {{Do not do it}}

**Recommendation:** {{}}

## 5. Decision

☐ Approved ☐ Approved with changes: {{}} ☐ Rejected ☐ Deferred to {{}}

| Client | datawazi |
|---|---|
| Name / title: | Name / title: |
| Signature: | Signature: |
| Date: | Date: |

Work on this change starts only after both parties sign.