Proposal: {{PROJECT_TITLE}}

For: {{CLIENT_NAME}}, attention {{SPONSOR_NAME}}, {{SPONSOR_ROLE}}
From: Datawazi · {{DW_LEAD}}
Date: {{DATE}} · **Valid until:** {{VALID_UNTIL}} · **Ref:** {{PROPOSAL_REF}}

---

1. Summary

You told us that **{{PROBLEM_IN_THEIR_WORDS}}**.
We will **{{WHAT_WE_WILL_BUILD}}**, so that **{{OUTCOME}}**.
It takes **{{DURATION}}**, starting **{{START_DATE}}**.

2. What success looks like

From your intake (Q3), agreed again at kickoff:

Measure	Today	Target	How we'll check
{{e.g. time to produce monthly report}}	{{5 days}}	{{1 day}}	{{timed at month-end after go-live}}
{{}}			

3. What we'll deliver

#	Deliverable	Description
D1	{{e.g. Data pipelines}}	{{from ERP and CRM into the data platform, refreshed daily}}
D2	{{}}	
D3	Documentation	Technical and user documentation
D4	Training	{{N}} sessions for {{AUDIENCE}}
D5	Hypercare	{{2–4}} weeks of close support after go-live

Not included: {{OUT_OF_SCOPE}}. Software, cloud and AI service costs: {{THIRD_PARTY_COSTS_NOTE}}.

4. How we'll work

1. **Kickoff & access** (week 1): accounts, PDPA checklist, success measures
2. **Solution design** (week {{N}}): architecture and wireframes for your sign-off
3. **Build** (weeks {{N–N}}): weekly sprints, with a demo every {{DAY}}
4. **Test & UAT** (week {{N}}): we reconcile every number against your source systems
5. **Launch & handover** (week {{N}}): go-live, documentation, training
6. **Hypercare** ({{2–4}} weeks)

5. Timeline

Week	1	2	3	4	5	6
Kickoff & design	■	■				
Build		■	■	■		
UAT				■	■	
Launch & hypercare					■	■

6. What we need from you

- A sponsor who can make decisions within {{3}} working days
- A day-to-day contact, about {{N}} hours a week
- Access to {{SYSTEMS}} by {{DATE}}
- Users available for UAT in week {{N}}

7. Team

- **{{NAME}}**, {{ROLE}}: {{one line}}
- **{{NAME}}**, {{ROLE}}: {{one line}}

8. Investment

{{FEES_TABLE}}

Payment schedule: {{PAYMENT_TERMS}}
Prices are in RM and exclude {{SST_NOTE}}.

9. Assumptions & risks

- {{e.g. Source data is available through an API or daily export}}
- {{e.g. Data quality issues found during build are logged and fixed by agreement}}
- Changes to scope go through a written change request.

10. Next steps

1. Confirm this proposal by {{VALID_UNTIL}}
2. We send the Statement of Work and agreements for signature
3. Kickoff on {{START_DATE}}

Datawazi: we design, build and run the data and AI systems that help organisations work smarter.
{{CONTACT_EMAIL}} · {{CONTACT_PHONE}}