# Proposal: {{PROJECT_TITLE}}

**For:** {{CLIENT_NAME}}, attention {{SPONSOR_NAME}}, {{SPONSOR_ROLE}}
**From:** datawazi · {{DW_LEAD}}
**Date:** {{DATE}} · **Valid until:** {{VALID_UNTIL}} · **Ref:** {{PROPOSAL_REF}}

---

## 1. Summary

You told us that **{{PROBLEM_IN_THEIR_WORDS}}**.
We will **{{WHAT_WE_WILL_BUILD}}**, so that **{{OUTCOME}}**.
It takes **{{DURATION}}**, starting **{{START_DATE}}**.

## 2. What success looks like

From your intake (Q3), agreed again at kickoff:

| Measure | Today | Target | How we'll check |
|---|---|---|---|
| {{e.g. time to produce monthly report}} | {{5 days}} | {{1 day}} | {{timed at month-end after go-live}} |
| {{}} | | | |

## 3. What we'll deliver

| # | Deliverable | Description |
|---|---|---|
| D1 | {{e.g. Data pipelines}} | {{from ERP and CRM into the data platform, refreshed daily}} |
| D2 | {{}} | |
| D3 | Documentation | Technical and user documentation |
| D4 | Training | {{N}} sessions for {{AUDIENCE}} |
| D5 | Hypercare | {{2–4}} weeks of close support after go-live |

**Not included:** {{OUT_OF_SCOPE}}. Software, cloud and AI service costs: {{THIRD_PARTY_COSTS_NOTE}}.

## 4. How we'll work

1. **Kickoff & access** (week 1): accounts, PDPA checklist, success measures
2. **Solution design** (week {{N}}): architecture and wireframes for your sign-off
3. **Build** (weeks {{N–N}}): weekly sprints, with a demo every {{DAY}}
4. **Test & UAT** (week {{N}}): we reconcile every number against your source systems
5. **Launch & handover** (week {{N}}): go-live, documentation, training
6. **Hypercare** ({{2–4}} weeks)

## 5. Timeline

| Week | 1 | 2 | 3 | 4 | 5 | 6 |
|---|---|---|---|---|---|---|
| Kickoff & design | ■ | ■ | | | | |
| Build | | ■ | ■ | ■ | | |
| UAT | | | | ■ | ■ | |
| Launch & hypercare | | | | | ■ | ■ |

## 6. What we need from you

- A sponsor who can make decisions within {{3}} working days
- A day-to-day contact, about {{N}} hours a week
- Access to {{SYSTEMS}} by {{DATE}}
- Users available for UAT in week {{N}}

## 7. Team

- **{{NAME}}**, {{ROLE}}: {{one line}}
- **{{NAME}}**, {{ROLE}}: {{one line}}

## 8. Investment

{{FEES_TABLE}}

**Payment schedule:** {{PAYMENT_TERMS}}
Prices are in RM and exclude {{SST_NOTE}}.

## 9. Assumptions & risks

- {{e.g. Source data is available through an API or daily export}}
- {{e.g. Data quality issues found during build are logged and fixed by agreement}}
- Changes to scope go through a written change request.

## 10. Next steps

1. Confirm this proposal by {{VALID_UNTIL}}
2. We send the quotation ({{QUOTE_NO}}), the Statement of Work and agreements for signature
3. We issue the first invoice under the payment schedule
4. Kickoff on {{START_DATE}}, once the first payment is received

---

**datawazi**: we design, build and run the data and AI systems that help organisations work smarter.
{{CONTACT_EMAIL}} · {{CONTACT_PHONE}}